
COUNCIL COMMUNICATION c 

APPROVED: 

AGENDA TITLE: Accept Improvements Under Contract for Elm Street Reconstruction and Bike Lane 
Striping, Hutchins Street to Lower Sacramento Road 

CACCEPT 12/23/99 I 

MEETING DATE: January 5,2000 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the Elm Street 
Reconstruction and Bike Lane Striping, Hutchins Street to 
Lower Sacramento Road contract; direct the City Engineer to file a 
Notice of Completion with the County Recorder’s office; and appropriate 
funds as described below. 

BACKGROUND INFORMATION: The project was awarded to Granite Construction, of Stockton, on 
October 7 ,  1998, in the amount of $390,665.00. Granite Construction 
and the City did not want the Elm Street construction to interfere with 
the Grape Bowl Classic band review, so the start of work was 

postponed until the spring of 1999. The contract has been completed in substantial conformance with the 
plans and specifications approved by the City Council. 

The contract completion date was July 15, 1999, and the actual completion date was July 15, 1999. The 
final contract price was $482,946.50. The difference between the contract amount and the final contract 
price is mainly due to extra work done by the contractor to remove and replace unsuitable subgrade 
which was found under the existing pavement, and the installation of a new 8-inch water main along the 
Reese School frontage. Staff is requesting that an additional $54,000.00 be appropriated from 
Transportation Development Act (TDA) funds to cover the project costs. 

FUNDING: Budgeted Fund: Gas Tax Fund $ 95,490.00 
Federal Funds $ 258,520.00 
TDA $ 74,990.00 

(the above funds were appropriated at contract award) 

Requested Appropriation: TDA $ 54,000.00 

Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 

RCPNVKFllm 

cc: Purchasing Officer 
Street Superintendent 
Transportation Manager 


